



# Glory Road Culvert Replacement (Between Commodity and Ridge)



# Introductions

## 1. Village Staff

- Brian Rickert, Director of Public Works
- Steve Birr, Village Engineer
- Matt Smith, Engineering Technician

## 2. Advance Construction

- Chris Vandembush

# ASHWAUBENON



# Public Informational Meeting

- Brief Presentation of Project (10-15 Minutes)
- Question & Answers (20-30 Minutes)
- Individual Site-Specific Questions
- Matt Smith

[-msmith@ashwaubenon.gov](mailto:msmith@ashwaubenon.gov)

-920-593-4503

-Steve Birr

[-sbirr@ashwaubenon.gov](mailto:sbirr@ashwaubenon.gov)

-920-593-4500

# ASHWAUBENON



# Project Area

## GLORY ROAD CULVERT REPLACEMENT





### VILLAGE OF ASHWAUBENON

BROWN COUNTY, WISCONSIN  
CONTRACT # A0017 09-24-00770



DATE  
FEB., 2025  
PROJECT NO.  
A0017 09-24-00770

# ASHWAUBENON



DESIGNED BY: WISCONSIN DEPARTMENT OF TRANSPORTATION, DIVISION OF HIGHWAYS, GREEN BAY, WI 54303  
DATE: FEB., 2025  
PROJECT NO.: A0017 09-24-00770



# Project Scope

-Relocation of Electrical Lines

-Removals

-Relocation of Watermain

-Setting of Box Culvert

-Grading

-Paving (Curb/Gutter and Asphalt)



-Restoration

# ASHWAUBENON







# Project Plans – Existing Culvert





# Project Plans – Proposed Culvert



# ASHWAUBENON



# Project Schedule

- Contractor Plans to Start August 11
- Hard Closure of Glory Road on August 18
- Currently no work is scheduled for nights or weekends

Village of Ashwaubenon - Glory Rd Culvert							
	11-Aug	18-Aug	25-Aug	2-Sep	8-Sep	15-Sep	22-Sep
Traffic Control							
Erosion Control							
Clearing & Grubbing							
Insertion Valve Install & WM Relay							
Culvert Installation Including Rip Rap							
Re-Install Endwalls							
Roadway Prep							
Curb & Sidewalk							
Trail Restoration							
Grass Restoration							
Barricade Flasher							
Advance							
On-Site							
Martell							
MCC							
Hartford Landscape							

# ASHWAUBENON



# Project Impacts

- Temporary Walkway is being reviewed for north side of culvert
- Access to your property will be impacted depending on what side of the culvert your business is on.



# ASHWAUBENON





# Project Safety

- Travel speed within the Project limits should be reduced
- Keep a distance from the heavy equipment as there is limited vision (if you can not see the operator, they can not see you)
- Be sure that you and your co workers stay away from the equipment when parked or operating

# ASHWAUBENON






# Project Communications

-Public Informational Meeting

-Social Media

-Website: [www.ashwaubenon.gov](http://www.ashwaubenon.gov)



## Engineering / Construction

5-Year Paving Plan

2023 Pavement Ratings

Bid Information

Capital Improvement Plan

### Current Construction

Babcock Monopole Installation  
Babcock Standpipe Removal  
Cormier Sidewalk Replacement  
Globe Street Lift Station Rehabilitation  
Glory Road Culvert Replacement  
Kimberly Street Culvert Replacement  
Packerland Drive and Grant Street Roundabout  
Rectangular Rapid Flashing Beacon  
Traffic Signal Controller and Cabinet Replacement

Maps & Apps

Permits / Applications

Property Line Information

TDS Fiber Construction

[Government](#) / [Departments](#) / [Engineering / Construction](#) / [Current Construction](#)

## Current Construction

- Babcock Monopole Installation
- Babcock Standpipe Removal
- Cormier Sidewalk Replacement (Shady to Ridge)
- Globe Street Lift Station Rehabilitation
- Glory Road Culvert Replacement (between Commodity and Ridge)
- Kimberly Street Culvert Replacement (between Buffalo and Glen)
- Rectangular Rapid Flashing Beacon on Cormier and Holmgren
- TDS Fiber Construction
- Traffic Signal Controller and Cabinet Replacement
- 2025 Road Resurfacing



## Parks Projects

- Argonne Park Trail and Board Walk Installation
- Ashwaubomay River Trail Pathway Extension / Patches
- New Playground Equipment at Ashwaubomay Lake
- New Park (on Element Way)



# Next Steps

-Stay away from freshly poured concrete this includes pets and children

-Please be sure to coordinate with your employees and delivery drivers

# ASHWAUBENON



# Questions?

-Feel free to Call Engineering  
Department

920-492-2308

-or-

Email

[msmith@ashwaubenon.gov](mailto:msmith@ashwaubenon.gov)

[sbirr@ashwaubenon.gov](mailto:sbirr@ashwaubenon.gov)

[brickert@ashwaubenon.gov](mailto:brickert@ashwaubenon.gov)



# ASH WAU BEN ON

